Ghassemi & Associates
 Engineers * Planners * Surveyors

Sunday, June-lﬁ 2008
Tennessee Deparmem‘ of Environment & C‘anservaﬁon page 1 of 3 .
2510 Mt. Morich Road

~ Memphis, TN. 38115-1520 .
Attn. Mr. Terry Templeton

Re. Response to WPC CASE No. WPC08-0143 Ridgemont Trails Subdivision, Sec.
'B". It is shown as Ridgemont Trails, Ph3,

Dear Mr. Templeton,

To clarify some of the items listed in WPC letter and in Ms. Clonaris Report, T need
to explain some of the items that she rushed into a judgment without talking to me
and/or to the City of Memphis and understanding the reasoning behind our acfton
Chain of events happened as follows: -

1. We prepared drawings for Ridgemont Trails Subdivision, Section “B".

2. The city of Memphis approved our plans and we prepared for construction..

3. We were-supposed to install outfall pipe-with a detention basin which wm also
be used as sediment basin for sec. "B".

4. We started to lay the 36" outfall pipe; we encountered a 10" high pressure
water main conflicting with the drainage pipe. -

5. Since Egypt Central Road has been designed and built incorrectly, we were not
able to correct the street alignment "per City of Memphls regulation” due to gn
existing structure “house" on the way of new alignment.

6. To make the matter worse, MLG&W has an existing pump on this site that is
built as high as the Egypt Central Elevation; this would-not be any problem if we
were able to build the detention pond as originally planned. Since the water pipe
is in the way and MLG&W does not want us anywhere close to their water pipe
it must be af lease 18" clearance between those sTruc’rures" so we had to stop
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7. We stopped all operation and asked the City of Memphis for recommendation,
make long story short, after over 20 different meeting with various agencies,
we were told-to come up with new alignment for the drainage and outfall pipe.

8. After numerous attempts, we finally came up with plans that were verbally
approved by the City of Memphis Engineering Department on 06/12/08, it still
has to be approved by the City Engineer. To this date we have not-heard back
from them. ' |

9. Inthe mean time we have seeded most areas that were bare, we have installed
and maintained settlement basin for section "C" and we have spend ton of money -
on silt- fence as much as other prevention possible to prevent runoff from this.
site, we have been successful to some degree, however; due to the fact that we
could not cut the run off from another subdivision, thru this site and we were
not able to install sediment basin as originally designed, some deluded water as
Ms. Clonaris shows in-her pictures were release from-this site.

I am attaching all my letters to Mr. Willis, inspector for the City of Memphis in
the past few month, as you can see I have explained on each letter, where we were
and what we were doing, T also-suggested for him 1o call the City of Memphis
Engineering Department and get the final decision about this project, I also asked
him to meet at the site to answer any questions that he may have, instead T got
another inspection letter, then another and another... '

As you-know, by law we can not do anything such as laying pipes, building structures
etc. without the City of Memphis approval and signed plans, we could not build the
original sediment basin, because of the high pressure water pipe, we could not build
silt fence around Egypt Central, in fear of drowning a Million Dollar MLG&W pump
and now we have to pay penalty to the state because we could not do magic.

- T have designed and build numerous subdivisions in this commumify and fo this date

I have not had any complains from anybody. This time T have been penalized

- because of un-experienced-inspectors decided to call on Nashville without knewing
the facts. |
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We are only réspons,ible if we are negligent on doing our work; one agency telling us
fo stay away and another one expecting us jump the hoops o fix the problem and
another one threaten-us with lawsuits if we get near their pipe's, ete. At the

present time we are the only company that developing low income family housing

“without taxpayer's financial help” in the entire City of Memphis. Yet we face all
kinds of scrutiny from every agency involved. - - |

For dll-said-,- ot the present fime, we can not do any construction.and/or correct any
items that listed in your letter without signed plans from the City of Memphis,

Since the chain of events "beyond our control” have prevented us from doing our
work. We will'be more that happy to work with you, to meet with you and/or your
inspector -within reason to bring-about a successful development, otherwise, T will

" have no choice but let the judicial system to make the final decision.

I respectfully decline to pay the specified penalty.
If you have nay questions please do not hesitate to call.

b S

M. R. Ghassemi, PE,RLS

Sincerely Yours;

cc: The Office of General Counsel _
Appeal of Enforcement Order, TDEC-0O6C
401 Church-Street, :
20™ Floor L&C Tower |
Nashville, TN. 37243-1534
Attn. Mr. Paul Davis P.E.

2904 Hickory Hill Road, Memphis, Tennessee 38115
Office 901- 452 -7100, Fax 901- 324- 9300, Ghassemillc.com



